
Deadlines	  for	  beam	  preparation	  2011	  
	  

Beam	   PSB	  deadline	   PS	  deadline	   SPS	  deadline	   Comment	  
75	  ns	  SB	   ready	   23/02/2011	   01/03/2011	   	  
25	  ns	  DB	   24/03/2011	   01/03/2011	   11/04/2011	  

for	  LHC	  
Needed	  for	  
SPS	  scrubbing	  
run	  

50	  ns	  SB	   ready	   11/03/2011	   21/03/2011	   Intensity	  up	  
to	  ~1.4E11	  

50	  ns	  DB	   14/03/2011	   21/03/2011	   04/04/2011	   	  
75	  ns	  DB	   04/04/2011	  

(tentative;	  
only	  if	  
needed)	  

11/04/2011	   If	  needed,	  
then	  after	  
the	  LHC	  
scrubbing	  
run	  (~Easter)	  

Decision	  after	  
LHC	  
scrubbing	  run	  

150	  ns	  SB	   ready	   23/02/2011	   01/03/2011	   Backup	  for	  75	  
ns	  SB	  

	  

PSB	  users	  for	  LHC	  beams:	  
	  
Old	  PSB	  user	  name	   New	  PSB	  user	  name	  
LHC50	   LHC_A	  
LHC75	   LHC_B	  
LHC150	   LHC_SU_A	  
MDPSB	   LHC_SU_B	  
LHC25A	   LHC_MD_A	  
LHC25B	   LHC_MD_B	  
	  

+	  single	  batch	  users	  LHCPROBE	  and	  LHCINDIV	  


