

## Deadlines for beam preparation 2011

Beam	PSB deadline	PS deadline	SPS deadline	Comment
<b>75 ns SB</b>	ready	23/02/2011	01/03/2011	
<b>25 ns DB</b>	24/03/2011	01/03/2011	11/04/2011 for LHC	Needed for SPS scrubbing run
<b>50 ns SB</b>	ready	11/03/2011	21/03/2011	Intensity up to ~1.4E11
<b>50 ns DB</b>	14/03/2011	21/03/2011	04/04/2011	
<b>75 ns DB</b>	04/04/2011 (tentative; only if needed)	11/04/2011	If needed, then after the LHC scrubbing run (~Easter)	Decision after LHC scrubbing run
<b>150 ns SB</b>	ready	23/02/2011	01/03/2011	Backup for 75 ns SB

### PSB users for LHC beams:

Old PSB user name	New PSB user name
LHC50	LHC_A
LHC75	LHC_B
LHC150	LHC_SU_A
MDPSB	LHC_SU_B
LHC25A	LHC_MD_A
LHC25B	LHC_MD_B

+ single batch users LHCPROBE and LHCINDIV